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Supplemental Specifications — 100SS

of the

Standard Specifications for Road and Bridge Construction

January 1, 2021

Subsection 102.09, (pg. 17), 12-19-22; Rejection of Proposals; Revise No. 10:
10. The apparent low bidder fails to complete and submit the Department form “Certification
Regarding Subcontractor Bid Quotes” (Bidders List) electronically before the close of business

(4:30 PM Central Time) within five (5) calendar days after the date on which bids are required
to be submitted.

Subsection 104.03.B & C, (pg. 23-24), 9-7-21; Contract Change Notification; B & C; Revise
subsections:

B. Written Acknowledgement by Engineer

The Engineer will provide written acknowledgement of the Contractor’s written notice within ten (10)
calendar days.

C. Written Response by Engineer

The Engineer will provide a written response within the specified number of calendar days based on
the requested contract change:
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For requested changes to the contract time in excess of one hundred eighty (180) days or
requested changes that alter the original contract amount by more than $200,000, the Engineer
will respond within thirty (30) days of receiving the Contractor’s written notice.

For requested changes to the contract time in excess of ninety (90) days but less than or equal to
one hundred eighty (180) days, or requested changes that alter the original contract amount by
more than $100,000 but less than or equal to $200,000, or by more than ten percent (10%) of the
original contract, whichever is less, the Engineer will respond within twenty-one (21) days of
receiving the Contractor’s written notice.

For all other requested changes to the contract, the Engineer will respond within fourteen (14)
calendar days of receiving the Contractor’s written notice.

The written response to the Contractor’s written notice will include one of the following:

1.

2.

Confirmation that a change is necessary in accordance with 104.02, and direction on how the
Work will proceed.

A denial of the request for a change, which will include references to the Contract as to why the
condition does not represent a change.

A request for additional information stating the specific information needed and the date by
which it must be received. The Engineer will respond to the additional information provided
within fourteen (14) calendar days.

When a change is necessary, the Engineer will make appropriate adjustments to the Contract price
and time, if warranted, in accordance with 108.07, 109.04, 109.05.A, and 109.06. If the Contractor
disagrees with the Engineer’s decision or does not agree with the Contract adjustments, the
Contractor may pursue the issue as a claim in accordance with 105.16.

Subsection 106.06.A.1, (pg. 61), 12-15-21; Field Laboratory, Type A; Revise No. 1:

1. Scales of appropriate capacity and design to weigh the required samples. Scales are to be sensitive

to within 0.1% of the sample to be weighed. Provide standard weights for scale calibration.
Scale calibration shall be completed annually, by an independent source.

Subsection 107.13, (pg. 75), 1-9-23; Legal Responsibilities of the Contractor; Add New 3" Paragraph:

The Contractor certifies that it is not currently engaged in, and covenants that it will not, for the duration
of the Contract, engage in a boycott of Israel, as that term is defined in Tenn. Code Ann. § 12-4-119. This
certification does not apply to a Contract with a value of less than two hundred fifty thousand dollars
($250,000) or if the Contractor has fewer than ten (10) employees.
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Subsection 107.20, (pg. 78), 12-19-22; Certified Payrolls; Revise Subsection:

As specified by Minimum Wage Scales for Federal-Aid and State Funded Construction contract
provisions, submit and certify payrolls for each week in which any contract work is performed. All
payrolls shall be submitted electronically through the website using AASHTOWare Project Civil
Rights & Labor (CRL) software.

Register for payroll access and develop a method of import prior to the Preconstruction Conference.
Ensure each subcontractor, including all Disadvantaged Business Enterprises (DBE), certified
Small Business Enterprises (SBE), and DBE or SBE haulers, has registered in CRL for payroll
access and developed their method of import prior to commencing Work.

Assume all responsibility for ensuring all payrolls and all subcontractor payrolls are submitted and
certified electronically in CRL for each week in which any contract work is performed. If all
payrolls are not received in this timeframe, the progress payment shall be withheld until all
necessary payrolls have been received.

Once Work begins for the Contractor or subcontractor, if in any week the Contractor or
subcontractor does not perform Work, check the box “No Work Until Further Notice” in CRL.

Subsection 108.01, (pg. 79, 80), 12-15-21; Subletting of Contract; Revise Item list:

Item 105-01 — Construction Stakes, Lines and Grades

Item 202-01 — Removal of Asbestos

Item 203-40 — Rock Anchors, Anchor Blocks, Tie Back Anchors
Item 209 — Project EPSC

Item 411-12 - Scoring

Item 411-33 — Stamped Asphalt

Item 501-03 — Concrete Shoulder Rumble Strip

Item 503-01 — Grinding Concrete Pavement

Item 602-03 — Steel Structures

Item 602-04 — Steel Structures

Item 602-10.81 — Heat Straightening

Item 603-02 — Repainting Steel Structures

Item 603-05 — Containment and Disposal of Waste

Item 604-04.01 — Applied Texture Finish (New Structures),
Item 604-04.02 — Applied Texture Finish (Existing Structures)
Item 604-04.10 — Graffiti Protection

Item 604-04.20&.21 — Painting or Staining Concrete Surfaces
Item 604-04.62 — Clean and Texture Finish Median Barrier
Item 604-05.31 — Bridge Deck Grooving (Mechanical)

Item 604.07 — Retaining Wall

Item 604-42.01 — Underwater Divers

Item 606-26.05 — Core Drilling for Piles (Abandoned)

Item 617 — Bridge Deck Sealant

Item 619 — Polymer Modified Concrete Overlay

Item 624 — Retaining Wall

Item 625-01.08,10,11 — Inclinometer, Camera Drilled Shaft Inspections
Item 705 — Guardrail
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Item 706 — Guardrail Adjusted, Removed and Reset
Item 707 — Fences

Item 712 — Temporary Traffic Control

Item 713 — Highway Signing

Item 714 — Roadway and Structure Lighting
Item 716 — Pavement Markings

Item 721 — Landscape and Irrigation

Item 724 — Landscape Lighting

Item 725 — ITS items

Item 730 — Traffic Signals

Item 740 — Geosynthetics

Item 79* — Utilities

Item 801 — Seeding

Item 802 — Landscape Plantings

Item 803 — Sodding

Item 805 — Erosion Control

Item 806 — Project Mowing
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Subsection 108.01, (pg. 79, 80), 12-19-22; Subletting of Contract; Add to & Revise Item list:

Item 108-03 — CPM Project Schedule

Item 203-11 — Scaling and Trimming

Item 203-40 — Anchors

Item 406 — High Friction Surface Treatment

Item 617 — Bridge Deck Sealant and Thin Epoxy Overlay

Subsection 108.03.A, B, & C, (pg. 81,82,85,87,88), 9-7-21; Contract Change Notification;

A & B;

Revise Heading,

C.1.c; Add new No.vi, C.3; Revise last paragraph, C.4; Revise last paragraph & add sentence:

A. Project Durations Less Than 9 Months

B. Project Durations 9 Months to 24 Months

C.1.c Narrative report in PDF file format fit to 8.5x11 inch paper and including:...

vi.  The quantity and estimated daily production rate for controlling activities;

vii.  Description of the calendars including identification of workdays per week, holidays,

number of shifts per day, and number of hours per shift;

viii.  Description of how the schedule accommodates adverse weather days for each month;

and
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iX. Description of execution plan, including number and type of crews, a list of
subcontractors’ crews, and expected equipment, but not limited to large equipment
transport and delivery, transportation permits for oversized/overweight loads, and
availability.

Baseline CPM Schedule.

The Engineer and Contractor will review the draft baseline CPM schedule at a meeting specific
for the review of the schedule. The Engineer will accept the draft baseline CPM schedule,
provide review comments, or request additional information. Make appropriate adjustments or
provide additional information within 14 calendar days. The Engineer’s acceptance is based
solely on whether the baseline schedule meets the requirements of 108.03. Review comments
made by the Engineer on the initial schedule will not relieve the Contractor from compliance with
the Contract. The Contractor is responsible for scheduling, sequencing, and prosecuting the
Work to comply with the Contract requirements.

Schedule Updates.

Submit the updated schedule electronically to the Engineer in accordance with the requirements
of this subsection. The Engineer reserves the right to reject any schedule updates because of
changes in relationships between activities on the critical path, inadequate or inaccurate narrative
updates, or other deficiencies in the schedule updates as required in this subsection.

The Department will measure and pay for CPM Project Schedule in accordance with 108.11 and
108.12 respectively.

Subsection 108.03.C, (pg. 84, 87-88), 6-1-23; Prosecution of Construction, Project Durations
Greater Than 24 Months or When Required By Contract; Revise 1% Paragraph, C.4; Revise 1% and
Relocate last Paragraph:

Develop a Critical Path Method (CPM) project execution schedule and subsequent updates as required

or as

specifically requested by the Engineer. Generate the CPM schedule using Primavera Project

Management (P6) scheduling software. The Department will measure and pay for CPM Project
Schedule in accordance with 108.11 and 108.12 respectively.

C.4. Schedule Updates. Update the CPM schedule on a guarterly (3 months)menthly basis to show

current progress. Include the following with each update:




100SS 100SS

Sheet 6 of 8

Subsection 108.03.D, (pg. 88-89), 6-1-23; Schedule Revisions; Revise 1% Paragraph and Revise No. 2:

The Engineer will determine the progress of the Contract by either the time versus money straight line
method or the schedule updates submitted by the Contractor. If actual construction falls behind the plan
of operations or schedule by more than 15% or 60 calendar days, whichever is less, submiteffer for
approval a revised schedule that reflects timely completion. Otherwise+tThe Engineer may request a
revision of the ed schedule_at any time if a critical circumstance regarding the scheduling, sequencing,
or prosecution has changed with planning or progress of the Work. Circumstances that may lead to
such a request include the following:

2. Adifference of 60 calendar days between the actual sequence or duration of work and that
depicted in the schedule; orand

Subsection 108.09, (pg. 95), 12-19-22; Failure to Complete Work on Time; Revise Table 108.09-1:

Table 108.09-1: Liquidated Damages for Failure to Complete
the Work on Time

Original Contract Amount Daily Charge
®) ($/day)
0 to 500,000 500.00
> 500,000 to 1,000,000 600.00
> 1,000,000 to 2,000,000 800.00
>2,000,000 to 10,000,000 1,000.00
>10,000,000 to 20,000,000 1,600.00

>20,000,000 2,500.00
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Subsection 108.11, (pg. 99), 9-7-21; Method of Measurement; Add subsection 108.11:

108.11 Method of Measurement

The Department will measure construction CPM Project Schedule as a percentage of the lump sum price
bid for the completion of the work specified in 108.03.C and partial payment will be made according to
the schedule in Table 108.11-1.

Table 108.11-1: Payment Schedule for CPM Project Schedule

Estimate Number or Percent of Total Percent of CPM Project
Total Contract Amount of Previous Schedule Lump Sum Bid Item
Estimate

Estimate # 1 20%

Estimate # 3 40%

20% 50%

40% 60%

60% 70%

80% 80%

95% 100%

Subsection 108.11, (pg. 99), 6-1-23; Method of Measurement; Revise Table 108.11-1:

Table 108.11-1: Payment Schedule for CPM Project Schedule

Estimate-NumberRequirement or Total Percent of CPM Project
Percent of Total Contract Amount of Schedule Lump Sum Bid Item
Previous Estimate
Estimate#-LInitial Project Schedule 210%
Estimate#-3-Baseline CPM Schedule 40%
20% 50%
40% 60%
60% 70%
80% 80%

95% 100%
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Subsection 108.12, (pg. 99), 9-7-21; Method of Measurement; Add subsection 108.12:

108.12 Basis of Payment

The Department will make partial payments for CPM Project Schedule on the basis of a percentage of the
lump sum price bid in accordance with the schedule shown in Table 108.11-1.

If the Contractor fails to provide monthly schedule updates or address the Engineer’s comments regarding
the monthly schedule update, within 10 calendar days following the progress estimate pay period cutoff
date, the Engineer will withhold payment for CPM Project Schedule and may withhold up to an additional
5% of the monthly estimate payment, until such time as an acceptable update has been provided.

No additional payments will be made for schedule revisions as requested per 108.03.D.

Such payment is full compensation for meeting all requirements of 108.03.C and D.

Subsection 108.12, (pg. 99), 6-1-23; Method of Measurement; Add new 2" Paragraph and Revise
existing 2" and 3" Paragraphs:

If the Contractor fails to provide an Initial Project Schedule or a Baseline CPM schedule, or address the
Engineer’s comments regarding the Initial Project Schedule or Baseline CPM schedule, within 10
calendar days following the progress estimate pay period cutoff date, the Engineer will withhold payment
for CPM Project Schedule and may withhold up to an additional 10% of that month’s estimate payment,
until such time as an acceptable Initial Project Schedule or Baseline CPM schedule has been provided and

accepted.

If the Contractor fails to provide quarterlymenthly CPM schedule updates, or address the Engineer’s
comments regarding the_gquarterly—menthly schedule update, within 10 calendar days following the
progress estimate pay period cutoff date, the Engineer will withhold payment for CPM Project Schedule
and may withhold up to an additional 5% of thate month’shy estimate payment, until such time as an
acceptable update has been provided and accepted.

No additional payments will be made for_Engineer requested schedule revisions as requested per
108.03.D.




